# Hillside City CTC Coalition

# **Coalitions Lite Overview**

## A Strategic Planning Process

**PROJECT TIMELINE:** 

January 1 - July 31, 2024

Step 1	Step 2a	Step 2b	Step 3	Step 4
<b>MEETING 1</b> Plan for Coalitions Lite	<b>MEETING 2</b> Identify data needs	Conduct interviews & summarize data	<b>MEETING 3</b> Interpret data & select priorities	<b>MEETING 4</b> Review resources & identify strategies
Week 1 1/15/24	Week 5 2/15/24	Weeks 6-11 2/15-3/30/24	Week 12 4/1/24	Week 16 5/1/24



### Step 5

### **MEETING 5**

Finalize decisions & draft the strategic plan

Week 21

6/3/24

### **MEETING 6**

Step 6

## Approve & implement the strategic plan

Week 27

7/15/24